
Status Est. 
Completion

Next Step Project Description  Cost  Funding Source Est.  Completion 
Date

Issue design task 
order. Hire 
consultant. 

April '09 Design; ROW 
dedication 

Stone Oak Parkway @ Sonterra 
Boulevard Construct NB Stone Oak Parkway Right-Turn Deceleration Lane  $       596,900.00 $1.5M Northside 

Budget Dec-2009

Issue design task 
order. Hire 
consultant. 

April '09 Design Stone Oak Parkway @ Hardy Oak 
Boulevard Construct Dual Left-Turn Lanes for EB Stone Oak Parkway  $       193,900.00 $1.5M Northside 

Budget Oct-2009

Pre-Design April '09 Design U.S. 281 "Super Street"  Reconfigure US 281 North of 1604 (ARMA Project - $7.8 M total cost)  $       443,409.00 $1.5M Northside 
Budget Apr-2010

Relocate Utilities, 
and schedule 
construction.

March '09 Construction Evans & 281 Construct Right-Turn Deceleration Lane for EB Evans  $       217,000.00 $1.5M Northside 
Budget Aug-2009

Issue three bond 
surplus 

intersection 
design task order. 
Hire consultant.

April '09 Design Huebner Road @ Bitters Road Construct Dual Left-Turn Lanes for SB Huebner onto EB Bitters  $       248,300.00 Bond Surplus Nov-09

Issue three bond 
surplus 

intersection 
design task order. 
Hire consultant.

April '09 Design Stone Oak Parkway @ Canyon 
Golf Road Design Intersection and make median improvements  $       406,600.00 Bond Surplus Nov-09

Pre-Design March '09 40% Design; ROW 
Acquisition E Hildebrand Ave. @ Broadway Construct EB Right-Turn Deceleration Lane  $       296,300.00 Bond Surplus TBD

Pre-Design March '09 40% Design; ROW 
Acquisition

E Hildebrand Ave. @ UIW 
Driveway Construct EB & WB  Left-Turn Lanes  $       846,400.00 Bond Surplus TBD

Approved for 
Funding July '09 Construction Sidewalk Repair Mahnke Park Several Broken Sidewalks In Mahnke Park  $       129,515.00 NAMP Sep-09

Ordinance to 
allocate funds April '09 Place work order to 

contractor
Ruby Run & Stone Oak Pkwy 

Signal Residents have been requesting a signal for some time  $       243,351.00 NAMP Sep-09

Pre-Design April '09 Design Larkspur Residents requesting curbing and sidewalks  $       215,000.00 NAMP Sep-09

Review Plans Mid April Tree midigation 
coordination Knights Cross & Stone Oak Pkwy Construct Dual Left-Turn Lanes for NB Stone Oak Parkway  $       120,000.00 2009 ATD May-2009

Utility 
coordination and 
ROW acquisition.

April '09

Design is completed. 
As soon as ROW 

acquisition is 
completed utility 

relocation will begin.

Huebner & Stone Oak Pkwy Dual EB LTL and Median & Widen SB RTL  $       300,000.00 2009 ATD Jul-2009

Standard striping 
plans and 

identification of 
improvement 

locations

April '09

Finalize striping 
plans and issue task 

order to striping 
contractor.

Stone Oak 1604 to 281 Median Modifications (Pvmt Mrkgs & Buttons)  $         55,000.00 2009 ATD May-2009

Currently under 
design as one of 
six intersection 

design task 
orders

April '09

Start coordination 
with TxDOT for 

Category 7 funding 
requirements

West Ave. and Parliament RTL SB West Ave.  $       170,000.00 2009 ATD Jan-2010

Initial coordination 
with IDIQ 

contractor about 
Phase II - 2009 

sidewalk projects.

TBD

Approve IDIQ low 
bidder contract.  

Projects are ready to 
be issued to 
contractor.

Wolf Creek Sidewalks (Both 
Sides) Hidden View  $       355,783.00 2009 ATD Dec-2009

Staff is evaluating 
conditions of 

pavement 
markings.

TBD
Schedule 

implementation (City 
Forces).

Bradley Mid School Zone Pavement Markings Upgrade  $           1,377.00 2009 ATD Sep-2009

Staff is evaluating 
conditions of 

pavement 
markings.

TBD
Schedule 

implementation (City 
Forces).

Eisenhower Mid School Zone Pavement Markings Upgrade  $              918.00 2009 ATD Sep-2009

Staff is evaluating 
conditions of 

pavement 
markings.

TBD
Schedule 

implementation (City 
Forces).

Larkspur Elem School Zone Pavement Markings Upgrade  $              918.00 2009 ATD Sep-2009

Funded Apr-2009 City Council 4/2009 Jones Maltsberger and 281 Widen Jones-Malts @ 281  $       650,612.00 2002 Bond 
Program Mar-2010

Under Design Aug-2010 complete design - 
start construction

Bulverde Rd (Loop 1604 to Evans 
Road)

Reconstruct and widen Bulverde Road, with curbs, sidewalks, driveway 
approaches, and necessary drainage and traffic signal improvements. The 

project includes the installation of bike facilities.
 $  30,000,000.00 2007-2012 Bond Mar-2013

Under 
Construction Sep-2009 finish construction Bulverde Rd (Evans to Marshall 

Rd) 

COSA contribution to a cooperative initiative to reconstruct and widen Bulverde 
Road from Evans to Marshall Road. Work to be performed through interlocal 

agreement. 
 $       306,000.00 2007-2012 Bond Sep-2009

Pre-Design Jun-2010 finish design Fort Sam Transportation Projects 

Candidate projects include widening at Winans Gate to two inbound lanes; the 
addition of a left turn lane off of Harry Wurzbach; the construction of sidewalks 

to Dodd Field; bridging of the railroad crossing at the Binz Engleman/Salado 
Creek Area; and, widening necessary for the construction of the two new 

access control points on Petroleum Drive. 

 $    4,000,000.00 2007-2012 Bond Jan-2012

Under Design Jan-2011 complete design - 
start construction

New Braunfels/Nacogdoches 
Intersection 

Reconstruct the intersection at N. New Braunfels and Nacogdoches. The project 
includes the widening of N. New Braunfels, with curbs, sidewalks, and driveway 

approaches to align with existing street. 
 $    2,430,000.00 2007-2012 Bond Aug-2012

Under 
Construction Jul-2009 finish construction Redland Rd (HWY.281 to 3600 Ft) 

Reconstruct and widen street to four lanes with turn lanes, driveway 
approaches, curbs, sidewalks and necessary drainage. The total cost for this 

project is currently estimated to be $2.258 million, with the City’s share expected 
to equal approximately 50% of this total.

 $    1,497,919.00 2007-2012 Bond Jul-2009

Under Design 10-Oct complete design - 
start construction

Broadway Corridor, Ph III A 
(Carnahan) 

Provide a drainage system that is designed to convey a 100-year storm event 
across Broadway, improving the Broadway corridor beginning at Carnahan and 

terminating at Davis Court.
 $    9,000,000.00 2007-2012 Bond Oct-2013

Under Design Aug-2010 complete design - 
start construction Kentwood Manor Area Drainage Construct ditches along streets, with culvert crossings necessary to reduce 

flooding.  $    5,000,000.00 2007-2012 Bond Jul-2012

Pre-Design ? complete design - 
start construction McAllister Park Rehabilitation of park trails.  $       100,000.00 2007-2012 Bond ?

Under Design May-2009 complete design - 
start construction District 9 New Branch Library Site acquisition, design and construction of a new branch library  $  10,049,200.00 2007-2012 Bond Oct-2010

COMPLETE COMPLETE COMPLETE Stone Oak Parkway (U.S. 281 to 
Bulverde) 

Extension of Stone Oak Parkway from U.S. 281 to Bulverde Road. The total 
cost for this project is currently estimated to be $7.098 million, with the City’s 

share expected to equal approximately 21% of this total.
 $    1,490,000.00 2007-2012 Bond Complete

COMPLETE COMPLETE COMPLETE Witte Museum General improvements to museum, possibly including parking improvements.  $    1,250,000.00 2007-2012 Bond Mar-2009

COMPLETE COMPLETE COMPLETE Botanical Gardens General improvements to the City-owned conservatory  $       600,000.00 2007-2012 Bond Complete

COMPLETE COMPLETE COMPLETE Brackenridge Park - Japanese 
Tea Gardens Renovation of facility infrastructure and ADA modifications.  $       600,000.00 2007-2012 Bond Complete


